TEJUS

No. TC / BBMP / RI / YP-PMC / 250 / 18 – 19

Date:

To
The Executive Engineer
Byatarayanapura Division,
Bruhat Bangalore Mahanagara Palike,
Bangalore.

Dear Sir

Sub: **Second and Final bill for the work of Package-10.1. Construction of anganawadi building at kogilu in ward no05 bytarayanapura sub division, 2.Improvements of roads and drains at Ward No.05 to Ward No.06 and 07 connecting roads in Ward No.05 Byatarayanapura Sub Division. 3.Improvements to Roads and Drains at Telecom Layout Cross Roads in Ward No 05 Byatarayanapura Sub division, 4.Improvements to Roads and Drains at Shivaramakaranthanagara 1st stage cross roads in Ward No 05 Byatarayanapura Sub division.**

In reference to the above subject, this is to bring to your kind notice that we have scrutinized the **Second and Final** submitted by Sri.R. RAMSHANKAR REDDY No:05,1st Main,1st Block, Jakkasandra Extention, Kormangala Bangalore-560034, towards the above said work and arrived at an amount of **Rs. 10694664.61/-(Rupees One Crore Six Lakh Ninety Four Thousand Six Hundred Sixty Four and Paise Sixty One Only**). The work has been completed satisfactorily.

This is for your kind information.

Thank you and assuring you the best of our Services at all the times

For Tejus Consultants
(Nischal M)

TEJUS CONSULTANTS
No. 58, 3rd main, 6th Cross, 1st Stage KHB Colony, Basaveshwaranagar, Bangalore - 560079, O : +91 80 23287532, tejusconsultants@gmail.com

Scanned by TapScanner